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1. Status of Branch PrQJects:

.- &) Project 36.2376, "The Impact of Guided Missile Require-
ments on the Electronics Industry of the USSR"

Analyst: [ 25X 1A%

Due Date: Open

25X1A% I tize during June was fully occupied with
another project. ' ;

. Db) Project 36.2377, "Production and Utilization of Semi-
conductors in the USSR."
Due D/I: 15 February 1959

Due St/PR: April 1 Overdue)
Analyst: % 25X1A%9a

The new information received during May, and reported
in the monthly report for Mey, has been incorporated into
| 3 the report. The report is 99 percent completed end final
(;«’/t' W typed. One section remains to be typed. The report will
- %%~ ve forwarded to D/I on completion, no later than the sixth
e of July. 5

_ ¢) Project 36.2378, "The Electronics Industries of the
Europeesn Satellites" (Phase 2, Hungary) =

Analyst: — 25X1A%9
Due Date: St/PR, 1 August; D/I, 1 June 1959

A revised outline of this project was received from
the analyst, together with a written discussion of scme
detalled points which were to be covered by the peper.

The monthly report for May indicated that other Branch
work had curtelled the smount of time which was expended
on this project to date, and that an extension of the
deadline would be needed. I have dlecussed with the an-
alyst the feasibility of obtaining from him an initial
draft by 15 July. He indicated no apprehension about this
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date. Nonetheless, I have heard nothing from on the
detail of his work which would inspire confidence in me that this
deadline will be met. It has been emphesized to him that this
project cannot be allowed to be drawn out further except as other
work in the Branch makes it necessary. If no request for dead-
line revision hes as yet been mede to St/PR, I suggest that such
& request be delayed until 8 July. This will permit another dis-
cussion with the enelyst and a careful reconsideration of the
status of the project.

d) Project 36.275k, "The Electronics Industry of Poland."
Analyst

Due Date: St,PR 1¥ November 1959 25X1A%a

25X1A%9a BN 111 begin work on this project in the latter part
of July and is scheduled to have his initial draft completed by
15 September. Some information has been collected, but nothing
has been put on paper as yet. The due dates have been reviewed

with the analyst and no difficulties are anticipated at this
time.

e) Project 36.2753, "The Production of Electrdnic Computers in
the USSR."

Analyst: I 25X 1A%

Due Date: St/PR, 15 December 1959

25X1A9a B : = vo11 along in the initiel research stages

of this report, some of which was accomplished in connection with
the 1959 NIE, 10.2200. [INEEEEEEEN<ccisthat aside from the 25%1A9a
yield of information in the current mail, most of the applicable
information has slready been completed. The analyst has also done
some extensive work in the formulation of her basic methodology
for the determination of the output value series. The methods
under consideration include the analysis of 1) officially ennounced
value series, 2) physical plant and labor force engaged in computer
production, and 3) the collation of data on Phyelcal units and prices
of the various types of computers known to have been produced through
1958. This approsch sppears to offer the most promise for the in-
terpretation of the officially announced goels for the Seven Year

25X1A9a Plen. NI progress to date appears to reflect a well
balanced approach for quantifying Soviet computer production and
evaluating the roles of the various types of units included in the
value series.
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Status of Support Projects

a) A Current Support Item entitled, "Lagging Development of Con-
sumer Electronics Production in the USSR," was prepared byl 25X1A9a

I - . forwarded by the Branch to St/CSs.

b) Project 30.220k - 1959 Military Expenditures NIE.

Work on this project has continued to occupy the majority
of the research time of three Branch anslysts during June. This
effort is being directed toward a refinement of the 1958 esgtimates
for radar, military ground force compuniceations, and air defense
communications. An attempt is also being mede to provide a pro-
duction series for some military electronic equipment not previously
covered.

¢) Project 48.2248 - support to S/TD on 1959 COCOM List Review.

Work on this project has continued to occupy much of the time
of the Branch Chief. Of the total of approximately 45 items which
require review and revision of intelligence fact sheets, fifteen
have been completed and provided to S/TD. Approximately ten more
are basically complete. The deadline for coampletion of the re-
meinder of the sheets is 10 July 1959. S/TD rersonnel are making

- every effort to minimize the burden imposed by this full scale re-

view and have materially assisted I/EE in this task. 25X1A83

Changes in Estimates

As a result of information acquired in May and June of 1959,
and incorporated in Project 36.2377, the Branch estimates of Sov- ‘_
iet semiconductor device production have been reviged upward. It g
1s now believed that the output of these devices'in 1960 will be v
between two and three times the levels originally called for in
the Sixth FYP. Despite this, however, the Seven Year Plan goals
for the production of semiconductor deviceg in the USSR appear to
be modest, compared with the level of output and growth rates
vhich have been, and are currently being, achieved.

Relations With Other Cog&onents

_attend.ed a meeting of the USIB Ad Hoc Committee

on Exchanges in connection with the extension of the US/USSR ex-
change Agreement. wes primarily representing the 25X4A9a
EIC Electronics and Telecommunications Subcommittee interest in

an exXchange of Microwave Communications. Thig exchange was orig-

inally proposed by the USSR. It wss rointed out that this is an
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area of sensitivity from the security point of view, and that a
very careful consideration of net advantage must be made.

together with other ORR bersonnel, completed
several actions in support of the ORR ELINT Comnittee. Informa-
tion relating to the study being underteken by this Committee S
wes obtained from the Federal Communicetions Commigsion, the
Alr Technical Intelligence Center, 0SI 2oX1A5a1

e ur-
ing the week of 6 July to consider further steps which should be
taken.

Future Plans

Two Branch anslysts have indicated an intention to ask for V,‘
administrative leave to visit the Soviet exhibition in New York.
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